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Abstract 
 
Within the scope of the research project the essential obstacles, success factors and 
strategies of site mobilisation in inner urban areas have been worked out. Subsequently, 
recommendations for the improvement of basic conditions for brownfields redevelopment 
projects were derived from the results of the analysis.  
Up to now it is still unsettled how communication processes of inner urban development 
projects in provincial and middle towns in Baden-Wurttemberg work and at which point of 
project realisation a professional mediator might be of use. In addition, the basics of 
successful and interest-compensatory communication processes need to be clarified. Based 
on the evaluation of eleven inner urban development projects and the experiences of the 
involved local authorities, several approaches and recommendations were put together in 
view of the realisation of these specific development processes. The recommendations are 
directed at responsible persons in the local authorities as well as private investors and 
project developers. 


